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CCR No. 97-0208A Logged Date 3 / 3 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)
External Interfaces B0 Validation changes for ASTER

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New
Baseline

Problem
Release B RbRs and links need updating based on B0 validation results.
Rev A: 1) intrepretation text missing on ASTER-0260#B, ASTER-0520#B, ASTER-0300#B. ASTER-0310#B, ASTER-0570#B, ASTER-
0580#B, ASTER-05900#B

2)  req-type identification incomplete for ASTER-0580#B, ASTER-0590#B & ASTER-2000#B

3)  test methods need to be changed for ASTER-2000#B, ASTER-2030#B, ASTER-2040#B, ASTER-2060#B, ASTER-2080#B,
ASTER-5000#B, ASTER-5010#B

Proposed Solution
RBR attributes updated. ASTER link changes indicated. Rev A: 1) intrepretation text added to ASTER-0260#B, ASTER-
0520#B, ASTER-0300#B. ASTER-0310#B, ASTER-0570#B, ASTER-0580#B, ASTER-05900#B; 2)req-type identification updated for
ASTER-0580#B, ASTER-0590#B & ASTER-2000#B; 3)test methods changed for ASTER-2000#B, ASTER-2030#B, ASTER-2040#B,
ASTER-2060#B, ASTER-2080#B, ASTER-5000#B, ASTER-5010#B

Implement table(s)provided(data reflects RTM 1/25/97). Release B RbRs need updating based on B0 validation. Clarification and/or
interpretation attributes are updated for RbR#Bs. For non-allowable attribute values use: ‘unverified’ for acceptance and system
verification status; ‘test’ for verification methods; ‘mission essential’ for requirement_category; ‘SDPS’ for segment; ‘interface’ for
req type.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS x M&O x

Procurement QO X Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator S. Atallah (signed)  Sandra Atallah                      2/26/97
Signature Date
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Signature Date
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